United States Capitol Visitor Center
Weekly Construction Summary

Prepared by the Capitol Visitor Center Project Office, Architect of the Capitol

An aerial view of the CVC project site taken October 1, 2003, shows the structural steel and roof decking over a portion of the southwest

quadrant of the project area. Steel erection crews will continue to move northward across the site with installation of roof decking following
close behind. A 220-foot-high tower crane at left will transport materials and concrete throughout the southern half of the CVC site.

This Week — Ongoing Work — 10/06/03 through 10/10/03

East Front Plaza Highlights:

*  Crews will continue to erect columns and secure crossbeams in the southwest quadrant. Corrugated steel roof
decking will be installed as framing continues. Approximately 50 steel columns have been erected thus far and steel
framing has now reached the Rotunda Steps.

*  Crews have installed more than 90 caissons. Eventually, 165 caissons will be poured to support all of the steel and
concrete columns that will be erected on the CVC site.

*  Approximately 300 truckloads of material are being removed each day. More than 500,000 cubic yards (50,000
truckloads) of material have been removed from the site since excavation began August 2002.



East Front Extension (Inside the
Capitol)
*  Demolition of structural

elements continues on several
levels within the East Front
Extension. The work will
clear the way for the
transition zone between the
CVC and the Capitol, which
will include escalators,
stairwells and two 25-
passenger elevators.

Senate Side (Truck Tunnel Zone)
Truck Tunnel Construction:

*  CVC truck tunnel
construction work continues on
the East Front Plaza adjacent to
and within the Senate triangular

parking area, along Constitution . SR — . - —

Avenue NW, and along the east Dui:mg a ftt.e. walk October 3, 2003, Architect of the Capitol, Alan Hantman, points out CVC
. project activities to House staff from the Office of the Speaker, the Office of the Clerk, the House

side of New J eljse}.’ Avenue NW Sergeant at Arms, the House Administration Committee and the House Appropriations

between Constitution Avenue Committee. The group is seen here below the roof decking and amid the steel columns in the

and C Street NW. Excavation is southwest quadrant of the CVC site.

approximately 75 percent
complete in this zone.

Next Week — Anticipated Work — 10/13/03 through 10/17/03

East Front Plaza Work

»  Crews will continue to erect steel columns and crossbeams, and install roof decking in the southern half of the site.

»  Excavation will continue throughout the northern half of the CVC construction site. Installation of caissons will
continue in the north and central portions of the site.

East Front (Inside the Capitol Building)
* Demolition of structural elements will continue on all levels within the East Front Extension.

Senate Side
e CVC truck tunnel work will continue in all areas of the
tunnel construction zone.

In the southwest quadrant of the CVC site,
a worker welds one of thousands of steel
studs through steel roof decking and into
the structural steel below. Approximately
3 inches of the stud will remain above the
deck to help provide structural support to
a concrete roof slab that will be placed on
the deck in late October.

If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC Project Communications Olfficer for the
Architect of the Capitol, at (202) 228-1310, or by e-mail at: tfontana@aoc.gov. You can read this document and previous editions on our web site
at www.aoc.gov (click on the “Capitol Visitor Center” link in the project list).



